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WEBBEFORE THE ENERGY RESOURCES CONSERVATION AND DEVELOPMENT COMMISSION 
OF THE STATE OF CALIFORNIA 

 
IN THE MATTER OF:  
  
APPLICATION FOR CERTIFICATION FOR THE  

SAN GABRIEL GENERATING STATION DOCKET NO. 07-AFC-2 
_____________________________________  

 
COMMITTEE SCHEDULING ORDER 

 
 
On May 23, 2007, the Application for Certification (AFC) was deemed data adequate for 
the twelve-month review process consistent with Public Resources Code section 
25540.6.  The Committee conducted a public informational hearing on July 6, 2007, to 
discuss the schedule and other issues of concern.  The attached Committee Schedule 
is based on Staff’s proposed schedule and related discussion at the informational 
hearing.  
 
The Committee Schedule contains a list of events that must occur to complete the 
certification process in twelve months.  It covers the period leading up to the Prehearing 
Conference and describes, without specific dates, the events that follow.  The balance 
of the schedule will be determined at the Prehearing Conference.   
 
Several milestones are dependent upon reviews to be conducted by federal, state, and 
local agencies as well as the timely provision of additional information by the Applicant.  
A key agency review is the South Coast Air Quality Management District’s 
Determination of Compliance. 
 
We may modify the schedule at any time upon either our own motion or that of a party.  
[Cal. Code Regs., tit. 20, § 1709(c)].  The schedule includes periodic status reports to 
determine whether case development is progressing satisfactorily, and to bring potential 
schedule delays or other relevant matters to our attention. 
 
Dated July 12, 2007, at Sacramento, California. 
 
 
 
 
 
 Original signed by        ____Original Signed by___________ 
JAMES D. BOYD      JACKALYNE PFANNENSTIEL 
Vice-Chair and Presiding Member  Chairman and Associate Member 
San Gabriel AFC Committee   San Gabriel AFC Committee 
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COMMITTEE SCHEDULE 
FOR THE  

SAN GABRIEL GENERATING STATION PROJECT 
(07-AFC-2) 

 
 

 
DATE 
 

EVENT 

May 23, 2007 AFC data adequate 
July 6, 2007 Site Visit and Informational Hearing 

August 13, 2007 Applicant files responses to Staff data requests 

Late August, 2007 Staff conducts data response/issue resolution 
workshop 

September 1, 2007 Parties file Status Report #1 

September 20, 2007 
Local, State and Federal Agency draft 
determinations, including air district’s Preliminary 
Determination of Compliance (PDOC) filed 

30 days after PDOC 
filed Staff files Preliminary Staff Assessment (PSA) 

October 30, 2007 (If PSA not yet filed) Parties file Status Report #2 
2 weeks after PSA filed Staff conducts PSA workshop 

November 19, 2007 
Local, State and Federal Agency final 
determinations, including air district’s Final DOC 
filed  

30 days after FDOC filed Staff files Final Staff Assessment (FSA) 

January 3, 2008 (If FSA not yet filed) Parties file Status Report #3 

Mid-late January, 2008 Prehearing Conference 

Tbd Evidentiary Hearings 

Tbd Presiding Member’s Proposed Decision (PMPD) 
issued for 30 day comment period 

Tbd (near the end of 
PMPD comment period) PMPD comment hearing 

Tbd Revised PMPD issued* for 15 day review period* 

Tbd Energy Commission PMPD adoption hearing 
 
 Tbd = to be determined 

* if necessary 
 


